SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:48PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 119 Const Calendar Day: 609 Date: 10-May-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 2:00
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 4PM 50 - 60
Precipitation None Condition

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF and Macalloy Crews activities:

The crews continued the initial pre-tensioning of the North K hinge of the W line up to 5000 psi gage
pressure with only one jack. The initial pre-tensioning was completed about 11:00 AM and the crews
started the final pre-tensioning based on sequence specified in the submittal ABF-SUB-002266R00.
Twenty three anchor rods pre-tensioned to maximum of 18900 psi gage pressure until the end of the day.
The maximum elongation observed so far was 16mm and the overall elongation was about 22mm-23mm.
As specified before, the theoretical elongation should not exceed 17 mm. The main reason can be
searched in the K hinge steel frame which is not completely rigid; the deformation of the plate surface due
to unequal length of underneath stiffeners might be the reason for this increase in the rod elongation. The
South side Hinge- K scaffolding of the W-Line has been transferred to the same position for the East Line.

Another ABF crews removed the West saddle gantry of the West- Line.
The pieces were carried by crane Terex RT 160 on the deck and transformed by the Tower crane to the
barge.

CONCO crews activities:
The crews continued removing the tapes used in the formwork, cleaning and patching (trimming) the grout
surface of the West line deviation saddle.

ABF Crews involved in the pre-tensioning Hinge-K:
- Matthew Wistrich

- Mike Randel

- Charles Middleton

Macalloy Crew:
-Jonathan Jackson

ABF Crews involved in the removing the West saddle gantry of the West- Line.
-Jack Hunter

-Morris Robertson

-Matthew Chamberlain

-Bill Alger (Crane Operator)

-Nick Shafer (Crane Operator)

CONCO crews:
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- Gary Pene
- Jasmin Gorinjac

ABF & Macalloy Equipments:
- MacAlloy pre-tensioning equipment in Hinge-K pre-tensioning (only one jack)
-High pressure air provided by ABF

ABF Equipment in removing the West saddle gantry of the West-Line.
-Crane Terex RT 160
- Tower Crane

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator NICK SHAFER 2.00 0.00 0.00 2.00 |:|
Operator OTH WILLIAM ALGER 8.00 0.00 0.00 8.00 D
Ironworker JNM MATTHEW CHAMBERLAIN 6.00 0.00 0.00 6.00 D
Ironworker APP MORRIS ROBERTSON 6.00 0.00 0.00 6.00 D
Ironworker JNM JACK HUNTER 6.00 0.00 0.00 6.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
200 000 000 0.0 []
2154 EQUIPMENT, CRANE, 60 TON No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
CONCO PUMPING
04-0120F4 Bid Item: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
JASMIN GORINJAC 8.00 0.00 0.00 8.00 D
GARY PENE 8.00 0.00 0.00 8.00 D
Attachment
[ H]
"h/i ddrRptbyBiditem Page 2 of 3




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 119  Date: 10-May-2011 Tuesday

fiescl
;h/ ddrRptbyBiditem Page 3 of 3



